

U. S. NAVAL MOBILE CONSTRUCTION BATTALION SIXTY-TWO
 Care of Fleet Post Office
 New York 09501

MCB-62:CFO:mdb
 5213
 Ser: 1275
 30 July 1967

From: Commanding Officer, U. S. Naval Mobile Construction Battalion
SIXTY-TWO, FPO New York 09501
 To: Commander, Naval Construction Battalions, U. S. Pacific Fleet,
 FPO San Francisco 96610
 Subj: Operations Report for Period Ending 23 July 1967; submission of
 Ref: (a) COMCBPAC INST 5213.1C
 (b) COMCBPAC OPCODE 24-66
 Encl: (1) Administrative Summary
 (2) Equipment Status Report
 (3) Training Report
 (4) Labor Distribution Report
 (5) Construction Item Summary
 (6) Progress & Performance Chart
 (7) Fiscal Summary
 (8) Progress Photographs (Black & White)

1. In accordance with reference (a), MCB SIXTY-TWO's Operations Report for the period 26 June to 23 July 1967 is forwarded herewith.

2. Employment Status. In accordance with reference (b), U. S. Naval Mobile Construction Battalion SIXTY-TWO is deployed to Hua/Phu Bai. The primary mission of the Battalion is construction in support of the 30th Naval Construction Regiment. The following units are detached:

- a. Seabee Team 6201: Deployed to CBC, Gulfport for training.
- b. MCB SIXTY-TWO's Advance Party: Deployed to CBC, Gulfport to prepare homeport training program.

3. Unit Movements. On 6 July, the Advance Party returned to CBC, Gulfport, Mississippi.

4. Significant Events.

a. During the reporting period the following major projects were completed:

6DFTH3201	-	FLSG/A Refrigeration
6DSA45117	-	FLSG/A Optical Shop
6DJJA72501	-	Old FLSU-95 S/B Conversions
6POA21	-	8th RWFS-Log Periodic Antenna
6CHA72551A	-	FLSG/A Cantonment 2

b. During this period MCB-62 was visited by the following persons:

28 June - MAJ. C.J. TYSON, USMC, Military Training Officer, CBFAC
CDR. H.C. DEGROTE, MSC, USN, CBFAC

2 July - COL. MATHER, USA, MACDC
LT. COL. D. CAMPBELL, USAF, JCS
CDR. J.C. RUMBLE, CEC, USN, JCS
CDR. T.K. JONES, CEC, USN, MACDC

4 July - RADM. W.M. HEAMAN, CEC, USN, COMCBPAC
CAPT. A.R. MARSCHALL, CEC, USN, COM3ONCR
CAPT. R.D. THORSON, CEC, USN, COMJINCR
CDR. D.H. BOOTKE, CEC, USN, CED, 2ONCR

c. On 2 July, the Battalion celebrated its first birthday.


d. From 29 June through 1 July, the Battalion participated in the "Hue Olympics," an athletic competition between U. S. Armed Forces and the Vietnamese. MCB-62 won seven medals, as listed below:

C.G. STINEMAN, BUL3	First Place	16 lb. Shot Put
J.R. FARRELL, EON3	Second Place	16 lb. Shot Put
D.H. BALCH, BUR3	Third Place	Broad Jump
G.C. WILLIAMS, CN	Third Place	High Jump
R.D. HARVEY, CMHCN	Second Place	Discus
R.E. DUNN, CET2	Third Place	5000 Meter Run
LTJG. R.G. SCHNEIDER, CEC, USNR	Third Place	4000 Meter Relay
J.L. SAWYER, CEW3	Third Place	4000 Meter Relay
R. BONILLA, CN	Third Place	4000 Meter Relay
K.W. PENICK, CN	Third Place	4000 Meter Relay

e. On two different occasions the road repair crew received sniper fire in the village of Gia Le while working on National Route 1.

5. Major Problems. None

6. Significant Events Planned. The on-site relief of the Battalion by MCB-121 and MCB-62's return to CBC, Gulfport, for homeport training.



J. H. RICHESON

Copy to: (With enclosures except as indicated)

NAVFACENGCOMD (CODE 50) (2)
CINCPACFLT (1)
COMSERVPAC (1)
COMSERVLANT (1)
COMCBLANT (2)
COM3ONCR (1)
2ONCR (2)
3ONCR (1)
CO, CECEN, PORHUE (2)
CO, NAVSCOLCONST (1)
CO, NCEL (1)
Dir of NAVAL HISTORY
CG, FMFPAC (1)
CG, III MAF (2)
ALL NMCB's (1 each) (less encl 8)
CO, NMCB One Hundred Twenty One (1)
CG, 3RD MARDIV (1)

ADMINISTRATIVE SUMMARY

UNIT NMCB SIXTY-TWO

ADMINISTRATIVE SUMMARY FOR 26 JUNE 1967 to 25 JULY 1967

1. Personnel summary as of 25 July 1967.

	<u>ON BOARD AT DEPLOY- MENT SITE</u>	<u>ATTACHED BUT NOT AT DEPLOY- MENT SITE</u>	<u>TOTAL PERSONNEL ASSIGNED</u>	<u>CHANGES DURING PERIOD</u>	
				<u>RECEIPTS</u>	<u>TRANSFERS</u>
E-9	0	1	1	0	0
E-8	4	1	5	0	0
E-7	26	12	38	0	2
E-6	60	11	71	1	2
E-5	106	31	137	0	1
E-4	272	9	281	0	5
NON-RATED	254	4	258	0	1
Total	722	69	791	1	11
OFFICERS	23	2	23	3	3

* * * * *
Breakdown of personnel attached but not at deployment site

	<u>DETACHMENT/ DETAIL</u>	<u>SEABEE REAR TEAMS</u>	<u>ADV/DEL ECHELON PARTY</u>	<u>SCHOOLS</u>	<u>HOSP</u>	<u>BRIG</u>	<u>LEAVE</u>
Officer	0	1	0	1	0	0	0
Enlisted	0	12	29	19	0	2	0

2. Reenlistments

- Separations eligible for reenlistment 1. Career 0. Non-career 1.
- Reenlistments 3. Career 3. Non-career 0.
- Not recommended for reenlistment 1. Career 0. Non-career 1.
- Personnel receiving separation/progress interviews 143.

3. Safety

a. Monthly accident summary.

	<u>ON DUTY</u>	<u>OFF DUTY</u>	<u>MANDAYS LOST</u>	<u>\$ DAMAGES</u>
FIRST AID	2	4	N/A	N/A
LOST TIME	2	0	8	N/A
VEHICLE	0	0	0	0

Enclosure (1)

b. Total number assigned automotive vehicles 187.

Miles driven 208,686.

c. Stand-up safety meetings 31

Safe Driving lectures 700

4. Discipline

Number of cases heard at Captain's Mast 7; awarded NJP 7;
Awarded Court-Martial 0

5. Morale.

a. Morale is excellent. The repair of the EM Club-Punji Pit-provided a basic recreation facility for the E-4's and non-rated men; however, the E-5's & E-6's facility collapsed on 2 July; this native structure is being repaired with conventional materials and a basic structure was completed by the end of the reporting period.

b. Messing; As provided by MCB-62 is outstanding

c. Berthing; Goods; The additional berthing of Advance Party personnel of MCB-121 has over loaded the berthing spaces with an average loading of 1 man/40 SF of gross space.

6. Medical/Dental

a. Total number treated at sick call 670 (MCB-62), 35 (MCB-121)

b. Number hospitalized 4.

c. On sick list at end of period 3.

d. Dental patients treated 178.

e. Total number of dental procedures 573.

f. Number of personnel in each dental classification:

Class 1	-	353
Class 2	-	349
Class 3	-	34
Class 4	-	12
Class 5	-	0

g. Number of preventive dentistry procedures accomplished 85

h. Number of new VD cases 7, total number 42.

i. Total prescriptions filled 122.

7. Chaplain Activities.

	Catholic	Protestant
a. Number of services	5	9
b. Average attendance	43	28
c. Red Cross	5	

8. Public Relations.

a. FHTNC releases 12

b. Other media releases 3

c. Newspaper issues published 2

d. Familygrams 2

9. Awards & Promotions.

a. Promoted to E-4 9

b. Promoted to WO1 1

c. Medal Awards

Purple Heart 1 to DAUPHINAIS, C.P. HMI, for wound received on
MCB-62's perimeter

Navy Unit Commendation 3 to:

WALKE, E.H., EAC
ZULLIG, D.A., CEC
ALLISON, W.W., CMI

Expert Pistol 1
Expert Rifle 46

d. Letters of Appreciation & Commendation 12.

10. Civic Action.

a. A total of 1,098 persons received medical/dental care at the village daily sick call. There were 2,032 medical and 105 dental procedures rendered.

b. The Phu Xuan Orphanage in Hue received forty-seven pieces of aluminum roofing and seven pieces of rebar for construction purposes. Over three hundred dollars worth of Lacquerware was sold to the men of the Battalion. These items were made by the students at the Lacquerware School in Hue. Six pigs (one purebred boar and five crossbred gilts) along with ninety pounds of dry feed were delivered to the three families at Thuy Chau.

c. One hundred twenty-five bags of USAID Cement, rebar and fifty sheets of tin were delivered to the Thuy Chau village for construction of the village dispensary.



U. S. Naval Mobile Construction Battalion
SIXTY-TWO, FPO New York 09501

Official U. S. Navy Photo
Not for publication unless Officially released

(L) MCB-62-1481-7-67	Proj. No. 6LZZ00045D
(R) MCB-62-1484-7-67	Phu Bai, Vietnam

L Helicopter lifts prefabricated roof to top of
mortar observation tower.
R Cops! Roof doesn't quite make it in place.



U. S. Naval Mobile Construction Battalion
SIXTY-TWO, FPO New York 09501

Official U. S. Navy Photo
Not for Publication unless Officially released

MCB-62-11409-7-67
7-11-67

Proj. No. 6LZZ000450
Phu Bai, Vietnam

View of completed observation tower with roof in place





U. S. Naval Mobile Construction Battalion
SIXTY-TWO, FPO New York 09501

Official U. S. Navy Photo
Not for publication unless Officially released

MCB-62-1605-7-67
7-21-67

Project No. 6DCAS4102A
Phu Bai, Vietnam

Concrete spillway being constructed around the earth
fill dam in the Son Phu (River Phu). This dam
impounds a reservoir which supplies the Phu Bai Combat
Base with water.




U. S. Naval Mobile Construction Battalion
SIXTY-TWO, FPO New York

MCR 62-3493-7-67
7-11-67

Proj. No. 6DCA84102A
Phu Bai, Vietnam

The completed tower and 500 BBL. elevated water tank in the 4/12 Marines area. This tank is one of two in the Phu Bai Water distribution system. In the left back ground is the flocculation tank.



U. S. Naval Mobile Construction Battalion
SIXTY-TWO, FPO New York 09501

Official U. S. Navy Photo
Not for Publication unless Officially released

MCB-62-1602-7-67
7-21-67

Proj. No. 6LCA84102A
Phu Bai, Vietnam

The 30' water tower in FLSG/A area being constructed.
To its left is the 1000 BBL water tank which will
be lifted in place on the top of the completed tower.



U. S. Naval Mobile Construction Battalion
SIXTY-TWO, FPO New York 09501

Official U.S. Navy Photo
Not for Publication Unless Officially released

MCB-62-1599-7-67
7-20-67

Proj. No. 6RGA72503A
Phu Bai, Vietnam

Officers huts being erected in the 3rd Marine Division
Area.



U. S. Naval Mobile Construction Battalion
SIXTY-TWO, FPO New York 09102

Official U. S. Navy Photo
Not for Publication Unless Officially Released

MCB-62-1488-7-67
7-11-67

Project No. MCB62-221E
Phu Bai, Vietnam

The second of three SATS hangars on the VMO Parking
Apron to wheel.



U. S. Naval Mobile Construction Battalion
SIXTY-TWO, FPO New York 09901

Official U. S. Navy Photo
Not for Publication Unless Officially Released

(T) MCB-62-1565-7-67	Proj. No 6LZZ00050D
(B) MCB-62-1594-7-67	6DSA87222A
7-15-67 7-20-67	Phu Bai, Vietnam

Newly constructed section of National Route 1. This section runs past FLSC/A on the left. Also shown is the chain link fence installed around FLSC/A's camp.



U. S. Naval Mobile Construction Battalion
SIXTY-TWO, FPO New York 09501

Official U. S. Navy Photo
Not for Publication Unless Officially Released

MCB-62-1500-7-67 Project No. 6AFAL4204A
7-11-67 Phu Bai, Vietnam

Butler Building No. 14, PX storage warehouse, being
constructed.



U. S. Naval Mobile Construction Battalion
SIXTY-TWO, FPO New York 09501

Official U. S. Navy Photo
Not for Publication Unless Officially Released

MCD-62-1600-7-67
7-21-67

Proj. No. 6DKA85202A
Phu Bai, Vietnam

Concrete slab in place for 3rd Medical Battalion MUST
Unit, a self contained field hospital unit.




U. S. Naval Mobile Construction Battalion
SIXTY-TWO, FPO New York 09501

Official U. S. Navy Photo
Not for Publication Unless Officially Released

MCB-62-1571-7-67
7-15-67

Proj. No. 6DRA85202A
Phu Bai, Vietnam

Concrete walkways being formed for MUST unit.



U. S. Naval Mobile Construction Battalion
SIXTY-TWO, FPO New York 09501

Official U. S. Navy Photo
Not for Publication Unless Officially Released

MCB-62-1480-7-67
7-5-67

Proj. No. FSI 7-01
Hue, Vietnam

View down cell block at Hue Interrogation Center.
Metal cell doors were fabricated in Bravo Company
Shops.




U. S. Naval Mobile Construction Battalion
SIXTY-TWO, FPO New York 09501

Official U. S. Navy Photo
Not for Publication Unless Officially Released

MCB-62-1579-7-67
7-16-67

Proj. No. FSI 7-01
Hue, Vietnam

Plastering interior of Hue Interrogation Center.



U. S. Naval Mobile Construction Battalion
SIXTY-TWO, FPO New York 09501

Official U. S. Navy Photo
Not for Publication Unless Officially Released

MCB-62-1479-7-67
7-5-67

Proj. No. FSI 7-01
Hue, Vietnam

View of partially completed exterior of the Hue
Interrogation Center, showing newly constructed
roof and block house. Exterior will be plastered.



U. S. Naval Mobile Construction Battalion
SIXTY-TWO, FPO New York 09501

Official U. S. Navy Photo
Not for Publication Unless Officially Released

MCB-62-1597-7-67
7-20-67

Proj. No. MCB 62-01
Phu Bai, Vietnam

Camp Campbells' Acety-Ducy Club being rehabilitated.




U. S. Naval Mobile Construction Battalion
SIXTY-TWO, FPO New York 09501

Official U. S. Navy Photo
Not for Publication Unless Officially Released

MCB-62-1606-7-67
7-21-67

Proj. No.
Phu Bai, Vietnam

Impromptu fire drill conducted by MCB-62's fire
department.



U. S. Naval Mobile Construction Battalion
SIXTY-TWO, FPO New York 09501

Official U. S. Navy Photo
Not for Publication Unless Officially Released

(TL) MCB-62-1472-7-67 (TR) MCB-62-1464-7-67
(BL) MCB-62-1471-7-67 (BR) MCB-62-1471-7-67

MCB-62 participates in the Second Annual "HUE OLYMPICS"
an athletic competition among the Vietnamese and the
American Armed Forces.



U. S. Naval Mobile Construction Battalion
SIXTY-TWO, FPO New York 09501

Official U. S. Navy Photo
Not for Publication Unless Officially Released

MCB-62-1550-7-67
7-2-67

Hue, Vietnam

Some of MCB-62's medal winners in the "HUE OLYMPICS".